

# Item No. 5

April 28, 2011

To: The Board of Governors of Exhibition Place

From: Dianne Young, Chief Executive Officer

2011 Capital Works Program – April Progress Report

## Summary:

Subject:

This report is to update the Board, for its information, on the progress of work within the 2011 Capital Works Program.

FOR INFORMATION

### Financial Impact:

There is no financial implication arising from this report.

## Decision History:

At its meeting of July 2010, the Board approved of the 2011 Capital Work Program which was adopted by City Council at its meeting of February 2011.

#### Issue Background:

The capital budget progress report indicates to the Board the progress of each project and its expenditure commitments in details throughout the year until the project is complete.

# **Comments:**

Details of the project progress are noted in the Attachment.

#### Contact

Danny Chui, Manager, Capital Works

Telephone: 416-263-3670 Fax: 416-263-3686

Email: dchui@explace.on.ca

Submitted by:

Dianne Young

Chief Executive Officer